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% of Total |% of Task % of Task |% of Total
Task this quarter | to date Complete
Task A. Perform a literature review. 5% 55% 100% 5%
Task 1. Identify a limited number of urban bus stop 10% 70% 100 10%
locations that could be considered for bus nub
installation.
Task 2. Develop from the literature or elsewhere a 10% ‘ 45% ‘ 75 ‘ 7.5%

specification document that provides measurements
and guidance for proposed test bus nubs to be built.

Task 3. Prepare plans in sufficient detail for the 5% ‘ 50% 70 3.5%
agreed upon test nubs to allow for contractor

installation.

Task 4. Develop a methodology to evaluate 5% ‘ 60% ‘ 90 ‘ 4.5%
effectiveness of the alternate

Task 5. Conduct a before data collection 10% 0% 2% 0.2%
Task 6. Install bus nubs. 20% 0% 0% 0%
Task 7. Conduct an after data collection. 10% 0% 0% 0%
Task 8. Analyze the data. 10% 0% 0% 0%
Task 9. With the assistance of NJDOT and NJ 5% 0% 0% 0%

Transit, develop for general publication a document
explaining the rules and guidelines for the use of
Task 10. Prepare a project schedule to submit a 10% 10% 20% 2%
quarterly, interim and final report that document the
entire research effort.

Final Report

TOTAL 100 % 32. %

1.Progress this quarter by task:
During the past quarter the research team first met with Ken Stevenson and Paul
Spiegel on September 13th. At this meeting a representative from the Teaneck
Streetscapes project attended and provided information on the bus nubs to be
constructed on Cedar Lane in Teaneck. At this meeting, it was agreed that a
before/after study would be performed at these bus nubs. It was also agreed
that the research team would contact other streetscapes projects to determine
if they are considering bus nubs and to inquire about the possibility of
including a bus nub in the streetscape projects. The research team met with
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the Local Aid Office in Newark and received contact information from several
municipalities at the beginning stage of their plans who may have some interest

in the bus nubs. The research team then contacted: Plainfield, Maplewood,
Clifton, Bloomingdale, and South Orange. All municipalities contacted
requested further information on the bus nubs. After the project manager was
changed, the focus of the research was also changed. The research team will

now solely perform a before/after study of Cedar Lane in Teaneck where bus nubs
will be constructed. The research team will also investigate the possibility

of including bus nubs on Ferry Street in Newark. Only locations where no
drainage construction is required will be considered.

2. Proposed activities for next quarter by task:
During the next quarter the research team will perform a before study on Cedar
Lane. Ferry Street will be revisited to possibly identify bus stops where bus
nubs can be constructed without affecting drainage. The research team will
complete any outstanding Technical Memorandums.

3. List of deliverables provided in this quarter by task (product date):
None

4. Progress on implementation and training activities:
None

5. Problems/proposed solutions:
The research team has been told to only consider locations where the bus nub can
be constructed with no consideration for drainage. The research team was
encouraged by the original Project Manager to contact municipalities receiving
Transportation Enhancement grants to determine their willingness to consider
including a bus nub in their streetscape projects. The research team has been told
by the current Project Manager that this approach will not work. This is based on
his discussions with others. It is unclear whether the research team should proceed
with contacting municipalities receiving local aid to determine their interests and/or
willingness to consider bus nubs in their streetscape projects.

6. Budget summary:

Total Project Budget (# Years) 2 Year $118,785.00
Total Project Expenditure to date $49,627.00
% of Total Project Budget Expended 41.78%
Task Order Number/ Study Number 1 Year NCTIP-43
Current Task Order Budget (# of Years) $62,906.00
Actual Expenditure to Date Against Current Task Order $49,627.00
% of Current Task Order Budget Expended 78.89%
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